

DIGITALHUB PROGRESS MEETING MINUTES -- 2026-02-10

ARMIE-generated synthetic fixture · not a real project document

Attendees: General Contractor, Architect, MEP Engineer, Owner's Representative.

Electrical: Distribution schedules for B01_OKRD and E00_OKRD are issued; the E01_OKRD panel schedule is still in coordination and expected to issue at the next milestone.

Action items: Architect to confirm door and window hardware package assignments against the issued specification sheets by the next meeting.