

PROJECT PROGRESS MEETING MINUTES -- 2026-02-10

Synthetic public fixture · not a real project document

Attendees: General Contractor, Architect, MEP Engineer, Owner's Representative.

Electrical: The electrical subcontractor reported that panel schedules and load calculations for Levels 02 and 03 are progressing on schedule, with issue expected at the next design milestone.

Action items: Architect to confirm door hardware package assignments by the next meeting.