

PROJECT PROGRESS MEETING MINUTES -- 2026-02-24

Synthetic public fixture · not a real project document

Attendees: General Contractor, Architect, MEP Engineer, Owner's Representative.

Electrical: Panel schedule revisions for the east and west wings are in progress following coordination comments from the mechanical trade. No open RFIs were discussed.

Action items: MEP Engineer to circulate updated schedules once issued.