

# PROJECT PROGRESS MEETING MINUTES -- 2026-03-10

Synthetic public fixture · not a real project document

Attendees: General Contractor, Architect, MEP Engineer, Owner's Representative.

Electrical: RFI-047's response was issued and the new mezzanine distribution panel is being coordinated directly with the mechanical contractor. No further action required at this time.

Action items: None outstanding for electrical scope.